

GIL CLINIC PROJECT STATUS

JULY 2026
PHASE 1 REPORT

OVERALL PROGRESS

24

TOTAL MODULES

5

COMPLETED

2

IN PROGRESS

17

PENDING

Phase 0 (Foundation) — Complete at 100%. Identity, Patient, Queue, Experience, and Clinic layers built across 270+ Python files.

Phase 1 (Department Pilot) — Currently at 8%. Reception Dashboard (M1) complete. Technician Workspace (M2) in active development. 10 remaining modules planned through August 2026.

Phases 2-12 — Scheduled through 2027, covering Clinical Reports, Appointments, Communication, Billing, Inventory, Laboratory, HR, Finance, Analytics, and AI.

MODULE STATUS

COMPLETE (100%)

- **M1** — **Reception** **Dashboard:** Search, Register, Queue, Token, Print Slip, Reports, Dept Status

IN PROGRESS

- **M2** — **Technician** **Workspace (40%):** Call, Start, Complete, Timer, Notes, 5 departments
- **M5 — Patient PWA (25%):** QR Login, Live Status, Hindi/English, Feedback
- **M6 — TV Display (25%):** Queue Display, Dept Rotation, Voice Calling, Alerts

PENDING (0%)

- M3: Doctor Workspace · M4: Manager Dashboard · M7: Patient Timeline
- M8: Report Workflow · M9: Settings UI · M10: Audit Log Viewer
- M11: Error Recovery · M12: Integration Test & Release

Timeline & Architecture

Project Timeline

- **Phase 0**  — Foundation Complete (270+ Python files)
- **Phase 1**  — Department Pilot, Jul–Aug 2026 (12 Modules)
- **Phases 2–6** — Clinical Reports, Appointments, Billing, Inventory (Sep–Dec 2026)
- **Phases 7–12** — Laboratory, HR, Finance, Analytics, AI Platform (2027)

Key Technical Facts

- **270+ Python files** in foundation layer
- **6 PWA templates:** TV Display, Technician, Reception, Doctor, Patient Login, Patient Status
- **8 dynamic services:** ECG, Echo, TMT, Holter, ABPM, OPD, X-Ray, Ultrasound
- **Stack:** FastAPI + Clean Architecture + DDD
- **Database:** SQLite (PostgreSQL ready)
- **UI:** PWA (HTML/CSS/JS) — No Streamlit
- **Storage:** JSON backup with atomic writes + crash recovery