

PRODUCT LAUNCH PLAN

CARDIQUEUE
JULY 2026

Phased Rollout Strategy

GHOS V2 is a complete clinic management system with queue management, patient PWA, reporting, inventory, and analytics.

We launch with **1-2 core departments** (Echo/ECG) in full production, while all other departments display as *Coming Soon — Under Construction*. This enables live testing at small scale — **10-12 patients/day** — with real-time feedback for rapid iteration.

As each department stabilizes, we activate the next — one at a time — ensuring quality at every step.

1

Phase 1 — Week 1

Deploy Echo/ECG department live. Register 10+ patients daily. Monitor all transitions.

2

Phase 2 — Week 2+

Activate General Medicine. Expand patient volume gradually.

3

Phase 3 — Month 2

Add Orthopedics, Pediatrics, Ophthalmology departments.

4

Phase 4 — Month 3+

Full hospital-wide rollout with all departments and modules live.

Departments Launch Timeline

Department	Phase	Status							
Cardiology (Echo/ECG)	Phase 1 — Week 1		Active	General Medicine	Phase 1 — Week 2		Under Construction	Orthopedics	Phase 2 — Month 2
			Coming Soon	Pediatrics	Phase 2 — Month 2		Coming Soon	Ophthalmology	Phase 3 — Month 3
			Planned	Dermatology	Phase 3 — Month 3		Planned	All Others	Phase 4 — Month 4+
			TBD						

Key Features Ready at Launch

- Queue Management** — Real-time token system with call/start/complete/deliver workflow
- Patient PWA** — Status tracking, token slip, reports view, timeline, feedback
- Multi-role Dashboards** — Reception, Technician, Doctor, Manager views
- Reports & Analytics** — Dashboard with live KPIs and trends
- Patient Registration** — Visit management, bulk CSV import
- Notes & Report Workflow** — Clinical notes with full status lifecycle

Live Testing Protocol

| Step | Action | |-----|-----| | 1 | Start with 10–12 patients/day in Echo/ECG only
| | 2 | Monitor all 6 status transitions: WAITING → DELIVERED | | 3 | Track errors, bottlenecks, UX issues daily | | 4 | Fix & deploy before adding next department |

Risk Mitigation

- **Phased rollout** limits blast radius — issues stay contained to active departments only
- **Under Construction** banners prevent confusion for unavailable features
- **Small patient volume** (10–12/day) allows controlled, safe testing
- **Daily monitoring** with immediate hotfix capability

Next Steps

| Timeline | Action | |-----|-----| | **Week 1** | Deploy Echo/ECG live, register 10+ patients | | **Week 2** | Activate General Medicine department | | **Month 2** | Orthopedics & Pediatrics go live | | **Ongoing** | Bug fixes, performance tuning, feature additions |